

Patient Portal Redesign — Full UX Audit & Redesign

Project Code:	PPR-26A
Client:	HealthFirst Regional Health System
Engagement:	Patient Portal Redesign — Full UX Audit & Redesign
Version:	v2
Date:	2026-08-12
Author:	Anita Patel, Senior UX Designer
Delivery Deadline:	2026-11-15

Competitors in Scope

1. MyHealthHub Portal
2. CareNav Portal
3. WellSync Patient Portal
4. MediTrack Portal
5. VitalView Portal

Scope Summary

This engagement covers a comprehensive UX audit and redesign of the HealthFirst patient portal. The initial competitive landscape review spans five leading patient-portal products identified during stakeholder discovery. The team will conduct heuristic evaluations, usability testing with 15 participants across three rounds, and a full component-level inventory of the existing portal. Deliverables include an annotated audit deck, redesigned high-fidelity screens for the top-priority flows (login, prescription refill, messaging, billing), and a handoff-ready component library in Figma.

Design Principles

- Accessibility-first (WCAG 2.1 AA minimum)
- Mobile-responsive across breakpoints
- Reduce cognitive load in multi-step flows
- Consistent wayfinding and navigation patterns

Team

- Anita Patel — Lead, Senior UX Designer
- Raj Mehta — UX Designer
- Tanya Brooks — Junior UX Designer
- Cass Leung — UX Researcher

Stakeholder Contacts

- Dr. Priya Menon, VP Digital Health, HealthFirst
- Jason Gould, Product Manager, HealthFirst
- Lila Fontaine, Design Director, Meridian UX Group

Notes

Broad competitive sweep approved in v2 to capture maximum pattern diversity. MediTrack and VitalView added per Jason's request during the Aug 8 kickoff. Will be narrowed in subsequent versions based on relevance scoring.

Timeline

2026-08-12	v2 brief finalized; five competitors confirmed
2026-08-19	Heuristic evaluation kick-off (all five portals)
2026-09-02	Round 1 usability testing (5 participants)
2026-09-16	Round 2 usability testing (5 participants)
2026-09-30	Round 3 usability testing (5 participants)
2026-10-14	Severity-rated findings deck delivered
2026-10-28	High-fidelity redesign review with stakeholders
2026-11-15	Final delivery: component library + handoff

Assumptions & Constraints

- HealthFirst will provide staging access to their existing portal within one week of kickoff.
- Participant recruitment for usability testing will be handled by HealthFirst's patient outreach team.
- Design system tokens (color, type, spacing) will align with HealthFirst's existing brand guidelines.
- All deliverables will be reviewed within five business days of submission.
- Figma will be the single source of truth for all design artifacts.

Revision History

Version	Date	Change
v1	2026-07-30	Initial draft; three competitors
v2	2026-08-12	Added MediTrack + VitalView per Jason's request