

Tap Room Renovation - Q3 2026 Contractor Quotes

Project: Tap room bar-front replacement and seating refit

Prepared for: Bates Brewing Company, Asheville NC

Date: 14 August 2026 | **Project ref:** TAP-RENO-2026-Q3

Scope

Replace 22-foot reclaimed-oak bar front, refinish bar top, install 8 new bar stools (counter height), re-stain the trim around the existing taproom windows. Work is on the public side only; brewhouse and cold store untouched. Two-week window between season turnover and the first November brew day.

Bids received

Contractor	Lead time	Labour	Materials	Total bid (USD)
Blue Ridge Construction	10 days	\$22,400	\$18,900	\$41,300
Mountain Craft Carpentry	14 days	\$26,500	\$21,250	\$47,750
Hendersonville Mill & Trim	12 days	\$31,800	\$24,400	\$56,200

Recommendation: Blue Ridge Construction. They handled Phase 1 cold-storage build-out in 2025 and the bid is materially lower. Larry to sign off before deposit; deposit is 30% (\$12,390) on schedule confirm.

Contact: Mike Brennan, Blue Ridge Construction — mike@blueridgeconstruction-nc.com, (828) 555-2031.